
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:03 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 194 Date: 13-Dec-2010 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 461

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly overcast.

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended the District 4 SWPPP General Permit Training from 8:30am to 12:30pm in the OTD trailer.
- Began to prepare a presentation for the upcoming SAS Safety tailgate meeting on Thursday December
16th.
- Continued to organize miscellaneous documents related to the Hinge K pipe beams assemblies, E2
Shear Keys and Bearings.
- Continued to prepare for upcoming surveys on the Hinge K pipe beam assemblies, deviation saddles,
barrier rails and top deck of the OBGs.

Attachment

The T1 temporary erection tower is ready for erecting Lift 3 of the
permanent tower.

Zhen Hua 19 arrived at Pier 7 this morining and is in the process of
being offloaded by ABF.
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